



# DRILLING REPORTS



# Planning

From: 01/01/2025 To: 31/12/2025

01/01/2025

31/12/2025

day

week

month



Home

Planning

Operation\_Dash

DDH

AUGER

Lab

Sample

Drill's\_Dash

Daily

Monthly

Activities

Delays\_Standy


Table

Month

Info

## DDH Accumulate Planned X Accomplished by Month

● DDH Accumulated Planned ● DDH\_Done




## DDH Planned X Accomplished by Week

Month_	DDH_Planned	DDH_Done
JAN	644,00	436,65
FEB	2208,00	1482,85
MAR	1104,00	831,95
Total	3956,00	2751,45

## AUGER Accumulated Planned X Accomplished by Month

● AUGER\_Planned ● AUGER\_Done



## AUGER Planned X Axccomplished by Week

Month_	AUGER_Planned	AUG_Done
JAN	220,00	154,00
FEB	360,00	150,00
MAR	200,00	192,00
Total	780,00	496,00

# Operation Dashboard

From: 01/01/2025 To: 31/12/2025

01/01/2025

31/12/2025

day week month

[Home](#) [Planning](#) [Operation...](#) [DDH](#) [AUGER](#) [Lab](#) [Sample](#) [Drill's\\_Dash](#) [Daily](#) [Monthly](#) [Activities](#) [Delays\\_Standy](#) [Table](#) [Month](#) [Info](#)

2751,45 DDH (m)	52 MAX	20,08 AVG	43 OP_Days	10 HOLES	23000 PLANNED	12,0% %Done	496 AUGER (m)	17 MAX	6,70 AVG	39 OP_Days	39 HOLES	2400 PLANNED	20,7% % Done
--------------------	-----------	--------------	---------------	-------------	------------------	----------------	------------------	-----------	-------------	---------------	-------------	-----------------	-----------------



**Meters Drilled by Rig**

Month	From	To	Meters
JAN	0,00	0,00	178,25
	ED177	0,00	4,00
	ED255	0,00	258,40
FEB	0,00	19,10	763,40
	ED177	0,00	16,00
	ED255	0,00	719,45
MAR	0,00	0,00	537,30
	ED177	0,00	294,65

**DDH\_Rig Drilling per Shift**

RIG ● 1 ● 2

ED177	564,85	914,10
ED255	543,70	728,80

**AUGER Plan X Done**

**DDH\_Plan X Done**

**Meters Drilled in Period por Month\_**


**Samplesent to Lab - ALS**

Status ● Received Assay ● Sent\_To\_Lab


 9  
213  
268  
242  
239  
770

**DDH\_Total meters detailed by RIG**

● ED177 ● ED255 ● DDH meters


**Samplesent to Lab - BRZ**

Status ● Received Assay ● Sent\_To\_Lab


**AUG\_Drill per Hole**

HOLES	FROM	TO	Mtrs
BRZ-AUG-25-117	29,00	48,00	19,00
BRZ-AUG-25-124	22,00	41,00	19,00
BRZ-AUG-25-118	22,00	37,00	15,00
BRZ-AUG-25-132	17,00	37,00	20,00
BRZ-AUG-25-134	21,00	37,00	16,00
BRZ-AUG-25-141	17,00	37,00	20,00
BRZ-AUG-25-146	17,00	37,00	20,00
BRZ-AUG-25-116	20,00	36,00	16,00
BRZ-AUG-25-122	18,00	35,00	17,00
BRZ-AUG-25-131	15,00	33,00	18,00
BRZ-AUG-25-121	11,00	29,00	18,00
BRZ-AUG-25-133	9,00	29,00	20,00
BRZ-AUG-25-148	12,00	29,00	17,00
BRZ-AUG-25-115	20,00	28,00	8,00
BRZ-AUG-25-114	7,00	27,00	20,00
BRZ-AUG-25-126	10,00	25,00	15,00
BRZ-AUG-25-127	9,00	22,00	13,00
BRZ-AUG-25-137	10,00	22,00	12,00
BRZ-AUG-25-145	8,00	21,00	13,00
BRZ-AUG-25-123	7,00	18,00	11,00
BRZ-AUG-25-147	8,00	18,00	10,00
Total	335,00	831,00	496,00

# DDH PRODUCTION

From: 01/01/2025 To: 31/12/2025

01/01/2025

31/12/2025

day

week

month



Home

Planning

Operation\_Dash

**DDH**

AUGER

Lab

Sample

Drill's\_Dash

Daily

Monthly

Activities

Delays\_Standy

Table

Month

Info

2751,45  
DDH\_Accomplished

52  
DDH\_max

20,08  
DDH\_avg

43  
OP\_Days


10  
DDH\_Holes

23000  
DDH Planned

12,0%  
DDH\_Achieved

Total meters detailed by RIG

● ED177 ● ED255 ● DDH meters



DDH Planned X Accomplished



From - To Meters Drilled by Rig in Shift

#RIG	ED177	ED255				
Month_	From	To	Meters	From	To	Meters
JAN						
4						
24/01/2025	0,00	0,00	37,30	0,00	4,00	37,00
25/01/2025	37,30	45,85	8,55	37,00	49,00	12,00
5						
27/01/2025	45,85	52,85	7,00	49,00	69,00	22,90
28/01/2025				71,90	90,80	32,25
29/01/2025				104,15	130,55	66,85
30/01/2025	52,85	61,05	40,15	171,00	191,10	43,05

Meters Drilled in Drillhole by Rig

DRILLHOLE	ED177	ED255
BRZ-25-082	327,55	
BRZ-25-083	258,40	
BRZ-25-084	298,25	
BRZ-25-085	252,15	
BRZ-25-086		509,60
BRZ-25-087	257,60	
BRZ-25-088	302,75	
BRZ-25-089	43,00	
Total	1478,95	1272,50

# AUGER PRODUCTION

From: 01/01/2025 To: 31/12/2025

01/01/2025

31/12/2025

day week month

Home Planning Operation\_Dash DDH AUGER Lab Sample Drill's\_Dash Daily Monthly Activities Delays\_Standy Table Month Info

**496**  
Auger\_accomplished

**17**  
Auger\_max

**6,70**  
Auger\_avg


**39**  
OP\_Days

**39**  
Auger\_holes

**2400**  
Auger\_Planned

**20,7%**  
Auger-Achieved

Meters Drilled in Period por Month\_ e Week



AUGER Achieved, AUGER Planned e AUG\_Prod



AUGER\_DRILL\_in period

Year	FROM	TO	Mtrs
2025	335,00	831,00	496,00
JANUARY	134,00	288,00	154,00
4	98,00	176,00	78,00
20/01/2025	0,00	7,00	7,00
21/01/2025	7,00	26,00	19,00
22/01/2025	13,00	27,00	14,00
23/01/2025	27,00	52,00	25,00
24/01/2025	21,00	30,00	9,00
25/01/2025	30,00	34,00	4,00
5	36,00	112,00	76,00
Total	335,00	831,00	496,00

AUG\_Drill per Hole

HOLE	FROM	TO	Mtrs
BRZ-AUG-25-152	0,00	8,00	8,00
BRZ-AUG-25-151	0,00	7,00	7,00
BRZ-AUG-25-150	0,00	10,00	10,00
BRZ-AUG-25-149	0,00	9,00	9,00
BRZ-AUG-25-148	12,00	29,00	17,00
BRZ-AUG-25-147	8,00	18,00	10,00
BRZ-AUG-25-146	17,00	37,00	20,00
BRZ-AUG-25-145	8,00	21,00	13,00
Total	335,00	831,00	496,00

From: 01/01/2025 To: 31/12/2025

01/01/2025

31/12/2025

day

week

month

Home

Planning

Operation\_Dash

DDH

AUGER

Lab

Sample

Drill's\_Dash

Daily

Monthly

Activities

Delays\_Standby

Table

Month

Info

1741


Sample Amount

511

Sample Amount


## Amount of Sample sent to Lab by Sending Date - ALS

Status ● Received Assay ● Sent\_To\_Lab




## Amount of Sample sent to Lab by Sending Date - BRZ

Status ● Received Assay ● Sent\_To\_Lab




## Amount of Sample Received Assay by Received Date - ALS

Status ● Received Assay



## Amount of Sample Received Assay by Received Date - BRZ

Status ● Received Assay



# Sample Procution

From: 01/01/2025 To: 31/12/2025

01/01/2025

31/12/2025

day week month

Home

Planning

Operation\_Dash

DDH

AUGER

Lab

Sample

Drill's\_Dash

Daily

Monthly

Activities

Delays\_Standy

Table


Month

Info

511  
#Sample

1929  
Sample Meters


Samply by Meter



Type of Sample by Week

Month Name	FROM	TO	METEI
JANUARY	373,00	674,00	301,
FEBRUARY	3851,80	5255,20	1.403,
MARCH	53,00	6623,00	224,
<b>Total</b>	<b>4277,80</b>	<b>12552,20</b>	<b>1.928,</b>

Soma de Meters por Year e Month Name



# Drill's Dashboard



From: 01/01/2025 To: 25/12/2025

01/01/2025

25/12/2025



Home Planning Operation\_Dash DDH AUGER Lab Sample Drill's\_Dash Daily Monthly Activities Delays\_Standy Table Month Info



# DDH PRODUCTION

From: 01/03/2025 To: 31/12/2025

01/03/2025

31/12/2025



Home

Planning

Operation\_Dash

DDH

AUGER

Lab

Sample

Drill's\_Dash

Daily

Monthly

Activities

Delays\_Standby


Table

Month

Info

meters drilled por Date e Drill

Drill ● ED-177 ● ED-255



# Monthly Production

From: 01/01/2025 To: 31/12/2025

01/01/2025

31/12/2025



Home

Planning

Operation\_Dash

DDH

AUGER

Lab

Sample

Drill's\_Dash

Daily

Monthly

Activities

Delays\_Standy


Table

Month

Info


Meters by shift

Shift ● ED-177 ● ED-255




Average m/h (drilling) e Average m/hour (hall hours)

Shift ● D ● N



Production by Drill (m)

Drill ● ED-177 ● ED-255



# Activities By drill

From: 01/01/2025 To: 31/12/2025

01/01/2025



31/12/2025



Home

Planning

Operation\_Dash

DDH

AUGER

Lab

Sample Drill's\_Dash

Daily

Monthly

Activities


Delays\_Standy

Table


Month

Info

Drill's Activities



Drill's Activities



# Delays & StandBy

From: 01/01/2025 To: 31/12/2025

01/01/2025

31/12/2025



Home

Planning

Operation\_Dash

DDH

AUGER

Lab

Sample

Drill's\_Dash

Daily

Monthly

Activities


Delays\_Sta...

Table

Month

Info

% time of activities by category



# Activities By drill

From: 01/01/2025 To: 31/12/2025

01/01/2025 

31/12/2025 



Home Planning Operation\_Dash DDH AUGER Lab Sample Drill's\_Dash Daily Monthly Activities Delays\_Standby Table Month Info

Table of activites to export by date

Date	Drill	Shift	02	01 - INSPECTION DE SONDA	03 - Mudanca de Sonda entre Furos	04 - Transporte de Materiais	05 - Montando/Desmontando Sonda	06 - Organizando Praca	07 - Instalacao de Rede de Agua	08 - Recortando Furo, Revestimento	09 - Reducao de Diametro	11	10C - Furando
27/02/2025	ED-255	N	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	8,00
22/01/2025	ED-177	D	0,00	0,25	0,00	2,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
18/02/2025	ED-177	N	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
19/02/2025	ED-255	D	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	5,00
21/01/2025	ED-177	D	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
22/01/2025	ED-177	N	0,00	0,25	0,00	5,75	0,00	0,00	0,00	0,00	0,00	0,00	0,00
22/01/2025	ED-255	D	0,00	0,25	0,00	2,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
22/01/2025	ED-255	N	0,00	0,25	0,00	5,75	0,00	0,00	0,00	0,00	0,00	0,00	0,00
23/01/2025	ED-177	D	0,00	0,25	0,00	0,00	0,00	0,00	0,00	3,00	0,00	0,00	0,00
23/01/2025	ED-177	N	0,00	0,25	0,50	0,00	0,75	2,25	0,00	0,00	0,00	0,00	0,00
23/01/2025	ED-255	D	0,00	0,25	0,00	0,00	0,00	0,00	2,50	0,00	0,00	0,00	0,00
23/01/2025	ED-255	N	0,00	0,25	0,00	0,00	0,00	0,00	7,25	0,00	0,00	0,00	0,00
24/01/2025	ED-177	D	0,00	0,25	0,00	0,00	0,00	0,00	2,50	0,00	0,00	0,00	0,00
24/01/2025	ED-177	N	0,00	0,25	0,00	0,00	0,00	0,00	1,00	0,00	0,00	0,00	8,25
24/01/2025	ED-255	D	0,00	0,25	0,00	0,00	0,00	4,50	1,25	0,00	0,00	0,00	1,00
25/01/2025	ED-177	D	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	3,25
25/01/2025	ED-255	D	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2,75
27/01/2025	ED-177	D	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	3,00
27/01/2025	ED-177	N	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00
27/01/2025	ED-255	D	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	4,75
27/01/2025	ED-255	N	0,00	0,25	0,00	0,00	0,00	0,00	2,00	3,00	0,00	0,00	1,75
28/01/2025	ED-177	D	0,00	0,25	0,00	0,00	0,00	0,00	2,00	0,00	0,00	0,00	0,00
28/01/2025	ED-177	N	0,00	0,25	0,00	0,00	0,00	0,00	2,50	5,00	0,00	0,00	0,00
28/01/2025	ED-255	D	0,00	0,25	0,00	0,00	0,00	0,00	0,50	0,00	0,00	0,00	5,50
28/01/2025	ED-255	N	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	6,25
29/01/2025	ED-177	D	0,00	0,25	0,00	0,00	0,00	0,00	1,75	0,00	0,00	0,00	0,00
29/01/2025	ED-177	N	0,00	0,25	0,00	0,00	0,00	0,00	3,00	0,00	0,00	0,00	0,00
29/01/2025	ED-255	D	0,00	0,25	0,00	0,00	0,00	0,00	1,00	0,00	0,00	0,00	6,50
29/01/2025	ED-255	N	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	9,25
30/01/2025	ED-177	D	0,00	0,25	0,00	0,00	0,00	0,00	0,00	8,00	0,00	0,00	1,25
30/01/2025	ED-177	N	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	7,25
30/01/2025	ED-255	D	0,00	0,25	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	5,50
<b>Total</b>				<b>39,50</b>	<b>12,25</b>	<b>53,00</b>		<b>16,25</b>	<b>49,25</b>	<b>70,25</b>	<b>45,25</b>	<b>3,00</b>	<b>602,75</b>

# Activities By drill

From: 01/01/2025 To: 31/12/2025

01/01/2025 

31/12/2025 



Home Planning Operation\_Dash DDH AUGER Lab Sample Drill's\_Dash Daily Monthly Activities Delays\_Standby Table Month Info

Table of activites to export by moth

Month Name	Drill	Shift	02	01 - INSPECTION DE SONDA	03 - Mudanca de Sonda entre Furos	04 - Transporte de Materias	05 - Montando/Desmontando Sonda	06 - Organizando Praca	07 - Instalacao de Rede de Agua	08 - Recortando Euro, Revestimento	09 - Reducao de Diametro
JANUARY	ED-177	D	0,00	2,50	0,00	2,00	0,00	2,50	6,75	8,00	0,0
JANUARY	ED-177	N	0,00	2,00	0,50	5,75	0,75	2,25	7,00	5,00	0,0
JANUARY	ED-255	D	0,00	2,75	0,00	2,00	0,00	4,50	5,25	0,00	0,0
JANUARY	ED-255	N	0,00	2,00	0,00	5,75	0,00	7,25	2,50	3,00	0,0
FEBRUARY	ED-177	D	0,00	6,00	2,00	3,75	2,00	7,00	25,50	6,25	0,0
FEBRUARY	ED-177	N	0,00	5,00	1,50	4,75	6,00	0,00	7,50	6,00	0,0
FEBRUARY	ED-255	D	0,00	5,75	2,25	9,50	1,00	7,25	9,00	3,75	0,0
FEBRUARY	ED-255	N	0,00	4,50	0,00	0,00	0,00	4,50	5,50	8,00	0,0
MARCH	ED-177	D	0,00	2,50	2,00	7,75	3,00	6,25	1,25	0,00	0,0
MARCH	ED-177	N	0,00	2,00	2,75	0,00	0,00	2,00	0,00	3,00	3,0
MARCH	ED-255	D	0,00	2,50	1,25	5,75	0,50	4,00	0,00	0,00	0,0
MARCH	ED-255	N	0,00	2,00	0,00	6,00	3,00	1,75	0,00	2,25	0,0
Total				39,50	12,25	53,00	16,25	49,25	70,25	45,25	3,0

Os arquivos utilizados como fonte de dados são:

**BRZ Drill Plod -**

- \_AUG\_Production - Novo
- \_DD\_Production - Novo
- \_Planning - Novo
- \_Sample\_Production - Novo

**TCZ\_BRZ\_Sample\_Management\_2025**

- Lab Control - Novo

**Drill's Performance**

- TimeUsage Category Breakdown-BR0045-202511-2025317 - ED-255
- TimeUsage Category Breakdown-BR0045-202511-2025317 - ED-177

**Caminho da Rede:**

- N:\9. Drilling\07. Control Drilling tables